


ANNUAL PROCUREMENT PLAN 2024-25


Ministry: Ministry of Cultural Affairs, Bangladesh

Procuring Entity Name: Director, Bangladesh Folk Art and Crafts Foundation

Code: 131009700

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	Purchase Variety of Stationery, Electrical, Hardware Items & POS Paper Roll		POS Roll- 4500 Unit	OTM	Director	GOB	15,00,000/-	Planned Dates	19.11.24	06.12.24	10.12.24	14.12.24	18.12.24	22.12.24	45 Days	26.12.24	-
								Planned Days	15 Days	15 Days	3 Days	4 Days	4 Days	4 Days			-
								Actual Dates	-	-	-	-	-	-	-	-	-
G-02	Craftsmanship Award (Gold Medal, Crest Making & Others Work)		Gold Medal-5 unit Crest-10 unit PVC Cheque-10 unit	OTM/ DPM	Director	GOB	13,00,000/-	Planned Dates		19.11.24	06.12.24	10.12.24	14.12.24	18.12.24	22.12.24	45 Days	26.12.24
								Planned Days		15 Days	15 Days	3 Days	4 Days	4 Days	4 Days		
								Actual Dates									


 26.09.28
মিজানুর রহমান
 উচ্চমান সহকারী
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সংস্কৃতি বিষয়ক মন্ত্রণালয়।


 26/9/2028
এ কে এম আজাদ সরকার
 উপপরিচালক (জরপ্রাপ্ত)
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সোনারগাঁও, নারায়ণগঞ্জ
 সংস্কৃতি বিষয়ক মন্ত্রণালয়


ড. মোঃ আমিনুর রহমান
 পরিচালক
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সোনারগাঁও, নারায়ণগঞ্জ
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-01	Printing Works (Brochure, Invitation Card, Research Book, Potrika)		Brochure-500 unit Card-2000 unit Yearly Report-200 unit Research Book-500 unit Potrika- 200 unit	OTM	Director	GOB	15,00,000/-	Planned Dates		20.11.24	07.12.24	11.12.24	15.12.24	19.12.24	24.12.24	45 Days	31.12.24
								Planned Days		15 Days	15 Days	3 Days	4 Days	4 Days	4 Days		
								Actual Dates									
S-02	Artistic Decoration, Mural & Artwork of Folk Fair 2024		Wooden+Pena Panel-100 unit Digital Pena Banner-20 Artistic Gate Installation- 50 unit Photo Frame Illustration-30 unit Festoon Pena-20 unit Drop Banner Pena-2 unit Model paint & repairing- 10 unit Crest- 80 Pcs 2000 sft wall painting 4000 sft paint work etc.	OTM	Director	GOB	15,00,000/-	Planned Dates		22.10.24	06.11.24	07.11.24	12.10.24	13.11.24	16.11.24	40 Days	12.01.25
								Planned Days		15 Days	15 Days	1 Days	5 Days	1 Days	3 Days		
								Actual Dates									
	Maintenance (Car, Microbus, Lawn Mower, CCTV & Others		Car- 1 NOS Microbus- 1 NOS Lawn Mower- 3 NOS	RFQ	Director	GOB	5,00,000/-	Planned Dates		1.11.24	08.11.24	12.11.24	13.11.24	14.11.24	15.11.24	15 days	14.01.25

২৬.০৭.২৪
মিজানুর রহমান
উচ্চমান সহকারী
বাংলাদেশ লোক ও কারুশিল্প কাউন্সেল
সংস্কৃতি বিষয়ক মন্ত্রণালয়

২৬/৭/২০২৪
এ কে এম আজাদ সরকার
উপপরিচালক (ডায়েরী)
বাংলাদেশ লোক ও কারুশিল্প কাউন্সেল
সোনারগাঁও, বারাসাথপাড়া
সংস্কৃতি বিষয়ক মন্ত্রণালয়

২৬/৭/২৪
ড. মোঃ আমিনুর রহমান
পরিচালক
বাংলাদেশ লোক ও কারুশিল্প কাউন্সেল
সোনারগাঁও, বারাসাথপাড়া
সংস্কৃতি বিষয়ক মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contact	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-03	Machineries)		CCTV- 2 NOS NVR Box, 64 NOS Camera					Planned Days		15 Days	7 Days	4 Days	1 Days	1 Days	1Days		
								Actual Dates									
W-01	Folk Based Beautification Works, Special Exhibition Artisan at Work & others Display related Works		Cane Roof Shed-3 unit Bamboo Made Gate-5 unit Bamboo Fencing Big size- 96 unit Umbrella Cane Shed-15 unit Bamboo Bridge Big size- 2 Unit	OTM	Director	GOB	7,00,000/-	Planned Dates		22.10.24	06.11.24	07.11.24	12.10.24	13.11.24	16.11.24	40 Days	12.01.25
								Planned Days		15 Days	15 Days	1 Days	5 Days	1 Days	3 Days		
								Actual Dates									
W-02	Repairing & painting works of museum building, Main Gate, Lalon Corner Bridge, Grill etc.	Sqm	5000.00	OTM	Director	GOB	10,00,000/-	Planned Dates		1.11.24	08.11.24	12.11.24	13.11.24	14.11.24	15.11.24	15 days	14.01.25
								Planned Days		15 Days	7 Days	4 Days	1 Days	1 Days	1Days		

d/সকল/সকল/Annul procurement plan 2018(1)

25.9.28
মিজানুর রহমান
উচ্চমান সহকারী
বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
সংস্কৃতি বিষয়ক মন্ত্রণালয়

25/9/2028
এ কে এম আজাদ সরকার
উপপরিচালক (আবাসিক)
বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
সোনারগাঁও, নারায়ণগঞ্জ
সংস্কৃতি বিষয়ক মন্ত্রণালয়

25/9/2028
ড. মোঃ আমিনুর রহমান
পরিচালক
বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
সোনারগাঁও, নারায়ণগঞ্জ
সংস্কৃতি বিষয়ক মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates									
W-03	Decoration work of pandel making and other related works for folk fair & Boishakhi festival 2025	Sqm	4000.00	OTM	Director	GOB	16,00,000/-	Planned Dates		1.11.24	08.11.24	12.11.24	13.11.24	14.11.24	15.11.24	15 days	07.01.25
								Planned Days		15 Days	7 Days	4 Days	1 Days	1 Days	1Days		
								Actual Dates									
W-04	Diorama Renovation & Palanquin Replica Display		Diorama-2 unit Palanquin- 1 unit	RFQ	Director	GOB	6,00,000/-	Planned Dates		05.09.24	24.09.24	25.09.24	26.09.24	27.09.24	01.10.24	26 days	02.01.25
								Planned Days		10 Days	20 Days	1 Days	1 Days	1 Days	3 Days		
								Actual Dates									
W-05	Interior & Decoration work of Office Building (Deputy Director's Office Room, Ground Floor Lobby,	Sqm	2000.00	OTM	Director	GOB	15,00,000/-	Planned Dates		22.10.24	06.11.24	07.11.24	12.10.24	13.11.24	16.11.24	40 Days	12.01.25
								Planned Days		15 Days	15 Days	1 Days	5 Days	1 Days	3 Days		

১৯৯৯
২৫.০৭.২৪
মোঃ মাহমুদুল রহমান
উপসহকারী
সিনিয়র লোক ও কারশিল্প ফাউন্ডেশন
সংস্কৃতি বিষয়ক মন্ত্রণালয়


২৬/৭/২০২৪
এ কে এম আজাদ সরকার
উপপরিচালক (ভারপ্রাপ্ত)
বাংলাদেশ লোক ও কারশিল্প ফাউন্ডেশন
সোনারগাঁও, নারায়ণগঞ্জ
সংস্কৃতি বিষয়ক মন্ত্রণালয়

২৬/৭/২০২৪
ড. মোঃ আমিনুর রহমান
পরিচালক
বাংলাদেশ লোক ও কারশিল্প ফাউন্ডেশন
সোনারগাঁও, নারায়ণগঞ্জ
সংস্কৃতি বিষয়ক মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Ground Floor Reception etc.)							Actual Dates									
W-06	Repair/Purchase work of sound system, LED Focus Lights & others equipment		- Sound system mixture machine- 1 NOS - LED Focus Light- 20 NOS	OTM	Director	GOB	6,00,000/-	Planned Dates		22.10.24	06.11.24	07.11.24	12.10.24	13.11.24	16.11.24	40 Days	12.01.25
								Planned Days		15 Days	15 Days	1 Days	5 Days	1 Days	3 Days		
								Actual Dates									
W-07	Purchase/ Collection of Folk Artifacts & Collection Traditional Boat of Bangladesh.			OTM/DPM	Director	GOB	25,00,000/-	Planned Dates		22.10.24	06.11.24	07.11.24	12.10.24	13.11.24	16.11.24	40 Days	12.01.25
								Planned Days		15 Days	15 Days	1 Days	5 Days	1 Days	3 Days		
								Actual Dates									
W-08	Construction, Repairing & painting works of building	Sqm	1000.00	RFQ	Director	GOB	6,00,000/-	Planned Dates		1.12.24	08.12.24	12.12.24	13.12.24	14.12.24	15.12.24	15 days	14.01.25
								Planned Days		15 Days	7 Days	4 Days	1 Days	1 Days	1Days		



মিজানুর রহমান
 উচ্চমান সহকারী
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সংস্কৃতি বিষয়ক মন্ত্রণালয়।


এ কে এম আজাদ সরকার
 উপপরিচালক (ভারপ্রাপ্ত)
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সোনারগাঁও, নারায়ণগঞ্জ
 সংস্কৃতি বিষয়ক মন্ত্রণালয়


ড. মোঃ আমিনুর রহমান
 পরিচালক
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সোনারগাঁও, নারায়ণগঞ্জ
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates									
W-09	Inventory on Cultural Heritage of Bangladesh		400.00	OTM	Director	GOB	15,00,000/-	Planned Dates		1.12.24	08.12.24	12.12.24	13.12.24	14.12.24	15.12.24	15 days	14.01.25
								Planned Days		15 Days	7 Days	4 Days	1 Days	1 Days	1Days		
								Actual Dates									
W-10	Traditional Musical instrument display Shade		2000.00	OTM	Director	GOB	20,00,000/-	Planned Dates		1.09.24	08.09.24	12.09.24	13.09.24	14.09.24	15.09.24	15 days	14.10.25
								Planned Days		15 Days	7 Days	4 Days	1 Days	1 Days	1Days		
								Actual Dates									


 26.9.28
 মিজানুর রহমান
 উচ্চমান সহকারী
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সংস্কৃতি বিষয়ক মন্ত্রণালয়


 26/9/2028
 এ কে এম আজাদ সরকার
 উপপরিচালক (ভারপ্রাপ্ত)
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সোনারগাঁও, নারায়ণগঞ্জ
 সংস্কৃতি বিষয়ক মন্ত্রণালয়


 26/9/2028
 ড. মোঃ আমিনুর রহমান
 পরিচালক
 বাংলাদেশ লোক ও কারুশিল্প ফাউন্ডেশন
 সোনারগাঁও, নারায়ণগঞ্জ
 সংস্কৃতি বিষয়ক মন্ত্রণালয়